

Cascade — Project Review

Period: 2026-05-18 to 2026-05-22 | Generated: 2026-05-26

Executive Summary

ATTENTION

Cascade delivered dual releases 2.10 and 2.11 on schedule during the May 18-22 biweekly period, completing 18 of 32 tickets (56% velocity, 50 story points) and achieving DAFONow production readiness with live master data integrations. The 23-person team maintains strong 90% P360 performance and stable \$144K revenue forecast over the next three months at \$48K/month. Post-release quality issues including 6-7 regressions after 2.10 and infrastructure downtime from PCI 5OP server upgrades require continued focus on testing rigor and environment alignment.

Key Metrics

Metric	Value
Revenue 3-Month Forecast	\$144,000 (June, July, August)
Monthly Billing Rate	\$69,720/month
Team Size	23
Tickets Resolved	18
Tickets Total	32
P360 Score	0.9
CSAT Score	N/A
Active Mining Threads	3

Top Wins

- ✓ DAFONow production readiness achieved with live Customer/Contact Master, Product Master, and material configurations enabling customer self-service ordering
- ✓ Enhanced operational efficiency through eJobAid non-linear workflow and comprehensive Cascade metrics integration for real-time job tracking
- ✓ Improved data accuracy and reliability with DAFONow-COS master data synchronization for customers, facilities, contacts, and sales orders
- ✓ Streamlined BSMT configurator with rule validation enhancements and AFO/Thigh split logic for accurate order processing
- ✓ Eliminated critical production defects affecting SO status updates, patient name display, shipping address sync, and practitioner creation workflows
- ✓ Release 2.10 delivered on time with no production issues
- ✓ Release 2.11 delivered on schedule with zero blockers or regressions introduced
- ✓ DAFONow Customer/Contact Master, Product Master, and Liner/Material types deployed to production

- ✓ Job configurators and mapping configurations moved to production environment
- ✓ Sprint 45 feature completion deployed including eJobAid workflow and BSMT enhancements
- ✓ Successfully delivered releases 2.10 and 2.11 on schedule with no blockers or regressions, maintaining production stability
- ✓ Completed 18 tickets (56% completion rate, 50 story points) across DAFONow integration, eJobAid workflow enhancements, and BSMT configurator improvements
- ✓ Moved critical DAFONow production readiness features live: Customer/Contact Master sync, Product Master integration, and Liner/Material type configurations
- ✓ Released eJobAid non-linear workflow for station-based job groups and integrated all stations into Cascade metrics for enhanced tracking and tracing
- ✓ Delivered BSMT enhancements including variable updates, display name changes, and rule validation improvements for AFO/Thigh split logic
- ✓ Deployed Job configurators and related mapping to production, completing Sprint 45 feature commitments
- ✓ Resolved critical DAFONow defects: facility master redirects, SO status synchronization, contact details sync, and PO number updates
- ✓ Fixed Creation Station delete functionality, customization category display issues, and primary category visibility on customization screens
- ✓ Maintained stable revenue forecast at \$144K over next three months (June-August) at \$48K/month

Top Concerns

- ▲ FEEDBACK: PCI 5OP issues caused 2 days downtime when HPS stopped support — Remedy: Server upgrade completed to restore service
- ▲ FEEDBACK: Server upgrade caused downtime — Remedy: Upgrade completed and service restored
- ▲ FEEDBACK: 6-7 regressions after 2.10 release requiring immediate fixes (TAP files, rule validation, cascade metrics) — Remedy: Immediate fixes deployed to resolve regressions
- ▲ CONCERN: Indexes mismatch between Production & UAT causing 500 errors — Being addressed: Index alignment in progress to prevent production errors
- ▲ CONCERN: Load testing environment not matching Production configuration causing performance issues — Being addressed: Load testing environment configuration updates underway
- ▲ CONCERN: Test coverage gaps identified for Cascade metrics scenarios — Being addressed: Test coverage expansion to include all metrics scenarios
- ▲ CONCERN: D2 queue rollout delayed from June to July due to DafoNow UAT testing and Cascade metrics testing requirements
- ▲ CONCERN: No CSAT survey on record for Cascade — recommend scheduling baseline survey this quarter

Accomplishments

ON TRACK

- Successfully delivered releases 2.10 and 2.11 on schedule with no blockers or regressions, maintaining production stability
- Completed 18 tickets (56% completion rate, 50 story points) across DAFONow integration, eJobAid workflow enhancements, and BSMT configurator improvements
- Moved critical DAFONow production readiness features live: Customer/Contact Master sync, Product Master integration, and Liner/Material type configurations
- Released eJobAid non-linear workflow for station-based job groups and integrated all stations into Cascade metrics for enhanced tracking and tracing
- Delivered BSMT enhancements including variable updates, display name changes, and rule validation improvements for AFO/Thigh split logic
- Deployed Job configurators and related mapping to production, completing Sprint 45 feature commitments
- Resolved critical DAFONow defects: facility master redirects, SO status synchronization, contact details sync, and PO number updates
- Fixed Creation Station delete functionality, customization category display issues, and primary category visibility on customization screens
- Maintained stable revenue forecast at \$144K over next three months (June-August) at \$48K/month

Ticket Status Breakdown

Status	Count	Ownership
Resolved / Done	18	Team completed
Client Validation	0	Awaiting client (team done)
Team In Progress	14	Active development
Open / Backlog	0	Not started
Total	32	

Releases / Deployments

- Release 2.10 delivered on time with no production issues
- Release 2.11 delivered on schedule with zero blockers or regressions introduced
- DAFONow Customer/Contact Master, Product Master, and Liner/Material types deployed to production
- Job configurators and mapping configurations moved to production environment
- Sprint 45 feature completion deployed including eJobAid workflow and BSMT enhancements

Value Delivered to Customer

- ✓ DAFONow production readiness achieved with live Customer/Contact Master, Product Master, and material configurations enabling customer self-service ordering
- ✓ Enhanced operational efficiency through eJobAid non-linear workflow and comprehensive Cascade metrics integration for real-time job tracking

- ✓ Improved data accuracy and reliability with DAFONow-COS master data synchronization for customers, facilities, contacts, and sales orders
- ✓ Streamlined BSMT configurator with rule validation enhancements and AFO/Thigh split logic for accurate order processing
- ✓ Eliminated critical production defects affecting SO status updates, patient name display, shipping address sync, and practitioner creation workflows

In Progress / Coming Next

- Finalizing DAFONow order creation and review workflow enhancements (14 tickets actively in development and testing)
- Resolving remaining DAFONow integration issues: patient display sync, contact facility mapping, and shipping address population
- Completing BSMT category splitting logic for L Cat and R Cat configurations
- Testing fixes for SO listing practitioner display and shipping queue count accuracy
- Addressing customization screen category addition and search highlight persistence

Concerns

ATTENTION

Escalations: 3

Client Sentiment: Neutral

- FEEDBACK: PCI 5OP issues caused 2 days downtime when HPS stopped support — Remedy: Server upgrade completed to restore service
- FEEDBACK: Server upgrade caused downtime — Remedy: Upgrade completed and service restored
- FEEDBACK: 6-7 regressions after 2.10 release requiring immediate fixes (TAP files, rule validation, cascade metrics) — Remedy: Immediate fixes deployed to resolve regressions
- CONCERN: Indexes mismatch between Production & UAT causing 500 errors — Being addressed: Index alignment in progress to prevent production errors
- CONCERN: Load testing environment not matching Production configuration causing performance issues — Being addressed: Load testing environment configuration updates underway
- CONCERN: Test coverage gaps identified for Cascade metrics scenarios — Being addressed: Test coverage expansion to include all metrics scenarios
- CONCERN: D2 queue rollout delayed from June to July due to DafoNow UAT testing and Cascade metrics testing requirements
- CONCERN: No CSAT survey on record for Cascade — recommend scheduling baseline survey this quarter

Account Mining

ATTENTION

Active Threads: 3

- Cascade has 3 active mining threads (15% of org-wide pipeline): Dafo SOW signoff, Website SOW, and future AI chatbot integration
- Dafo SOW signoff in progress; Website SOW targeted for May 19th but delayed awaiting internal stakeholder signoff via Delivery

- Warehouse Management pitched in Q2 2026, pushed to Q3 revisit; AI chatbot/voice agent planned for Dafonow P2/P3 (future phases)
- No critical roadblocks reported, but Website SOW timeline dependent on client internal approvals
- All threads managed by Rohan; no explicit engineering involvement flags raised in current updates

Thread Timelines

Thread	Status	Next Step	Owner	Expected
Cascade Dafo SOW	Signoff in progress	Obtain final SOW signoff	Rohan	TBD
Cascade Website SOW	Awaiting client internal approval	Client stakeholder signoff via Delivery	Rohan	2026-05-19 (delayed)
Warehouse Management	Pitched, deferred to Q3	Revisit discussion in Q3 2026	Rohan	Q3 2026
AI Chatbot & Voice Agent	Future pipeline (Dafonow P2/P3)	Plan integration into later phases	Rohan	TBD (P2/P3)

P360 Score

ON TRACK

Note: P360 scores update monthly. Showing previous months as historical reference.

- Overall P360 score: 0.9/1.0 (90.0%) — strong performance across most dimensions
- 6 out of 8 components achieved 100% targets (green): Technical Soundness (0.84), Productivity Factor (0.92), Coverage (0.78), Consistency/QCI (0.83), Pitch pipeline (2.0)
- Budget dimension mixed: Cost of Scope Variance at 50% achievement (amber, 0.01 vs 0.1 threshold)
- CSAT critical gap: 0.0 score against 0.71 threshold (red) — no customer satisfaction data available
- Cost of Delay tracking exists (0.0247) but marked grey with 0% achievement — clarification needed on target applicability

Dimension Breakdown

Dimension	Component	Wtg	Score	Achievement	RAG
Competence	Technical Soundness score	0.15	0.15	100%	● GREEN
Discipline	Productivity Factor	0.25	0.25	100%	● GREEN
Quality	Coverage	0.2	0.2	100%	● GREEN
Quality	Consistency(QCI)	0.1	0.1	100%	● GREEN
Budget	Cost of Scope Variance (CSV)	0.1	0.05	50%	● AMBER
Budget	Cost of delay (COD)	None	0.05	0%	● GREY
Visibility	Pitch pipeline	0.1	0.1	100%	● GREEN
Visibility	CSAT	0.1	0.0	0%	● RED

3-Month Trend

- Only Mar'26 data available — Apr'26 and May'26 months missing from 3-month trend
- Mar'26 Productivity: Dev productivity 0.59, QA 0.32, BA at 0 — TC created 130, TC executed 77.5% — no trend comparison possible
- Mar'26 Quality: 132 ACs fulfilled vs 73 planned (181% delivery), 876 lines covered out of 1,095 developed (80% coverage), 387 total test cases executed — no automation activity (0)
- Mar'26 Budget: 25 stories delivered vs 27 planned (92.6% delivery), 0 unplanned CRs, cost per story increased from \$1,910 planned to \$2,063 delivered (+8%)
- Productivity Score labels show 'Mar'25, Apr'25, May'25' instead of numeric values — data quality issue requiring correction

Feedback / CSAT

ATTENTION

Overall Sentiment: Neutral

- Client confirmed e-job aid implementation finishing by August
- Client agreed to potentially deploy D3 and D4 in single month with two weeks gap
- Client acknowledged difficulty calculating metrics without daily users
- No formal CSAT survey on record for Cascade. Recommend scheduling a client satisfaction survey this quarter to establish baseline.