

Fabricut — Project Review

Period: 2026-05-18 to 2026-05-22 | Generated: 2026-05-26

Executive Summary

ATTENTION

Fabricut achieved strong technical execution this biweekly period, completing 43% of data normalization (149 of 346 tables across 5 entities) while delivering 12 data mart zones and 14 NetSuite mappings. However, a 3-4 week schedule delay due to pending client validation sign-off is blocking normalization progression, requiring immediate attention. Revenue remains stable at \$42,400/month with \$127,200 forecasted through August.

Key Metrics

Metric	Value
Revenue 3-Month Forecast	\$127,200 (June, July, August)
Monthly Billing Rate	\$42,400/month
Team Size	9
Tickets Resolved	12
Tickets Total	21
P360 Score	0.7
CSAT Score	N/A
Active Mining Threads	2

Top Wins

- ✓ 43% of data normalization complete (149 of 346 tables), enabling consistent data structure across 5 critical business entities: Customer, Vendor, Product, Warehouse & Inventory
- ✓ 12 data mart zones delivered (ARR241-ARR247, including ARR360), providing business users with analytics-ready datasets for AR reporting
- ✓ 14 NetSuite template mappings produced across two iterations, accelerating migration readiness and reducing manual mapping effort
- ✓ Vendor data successfully loaded into new normalized database, establishing foundation for future entity migrations
- ✓ Completed normalization iteration 1 for AR, AP, and Project Management modules with mapping files
- ✓ Created 3 NetSuite zones (Customer, Vendor, Location) supporting migration workstream
- ✓ Completed Sprint 5 and Sprint 6 with 12 stories resolved (57% completion rate) and 39 story points delivered
- ✓ Active development underway on 4 critical initiatives: Product Template bi-furcation, Data Mart NVT201, extraction support, and normalized DB creation
- ✓ Revenue stable at \$42,400/month with 3-month forecast of \$127,200 (June-August)

Top Concerns

- ▲ CONCERN: Schedule delay of 3-4 weeks due to Fabricut validation sign-off not yet received, blocking progression of normalization workstream
- ▲ CONCERN: Power BI development blocked pending Data Mart readiness and finalized BI requirements
- ▲ CONCERN: Expanded project scope versus original plan requires budget alignment and formal approval to proceed
- ▲ CONCERN: No CSAT survey on record for Fabricut — recommend scheduling baseline measurement this quarter

Accomplishments

ON TRACK

- Normalized 149 of 346 source tables (43% complete), creating 184 normalized tables across 5 key entities: Customer, Vendor, Product, Warehouse & Inventory
- Delivered 12 data mart zones (ARR241-ARR247, including ARR360) supporting analytics and reporting capabilities
- Completed normalization iteration 1 for AR, AP, and Project Management modules with mapping files
- Produced 14 NetSuite template mappings across two iterations (11 in Iteration 1, 3 in Iteration 2) and created 3 NS zones (Customer, Vendor, Location)
- Completed Sprint 5 and Sprint 6 with 12 stories resolved (57% completion rate) and 39 story points delivered
- Revenue stable at \$42,400/month with 3-month forecast of \$127,200 (June-August)
- Active development underway on 4 critical initiatives: Product Template bi-furcation, Data Mart NVT201, extraction support, and normalized DB creation

Ticket Status Breakdown

Status	Count	Ownership
Resolved / Done	12	Team completed
Client Validation	0	Awaiting client (team done)
Team In Progress	4	Active development
Open / Backlog	5	Not started
Total	21	

Value Delivered to Customer

- ✓ 43% of data normalization complete, enabling consistent data structure across 5 critical business entities
- ✓ 12 data mart zones delivered, providing business users with analytics-ready datasets for AR reporting
- ✓ 14 NetSuite template mappings produced, accelerating migration readiness and reducing manual mapping effort

✓ Vendor data successfully loaded into new normalized database, establishing foundation for future entity migrations

In Progress / Coming Next

- Product Template bi-furcation based on Product Type (FDP-113) to support differentiated template logic
- Data Mart Zone NVT201 (FDP-104) expanding analytics coverage beyond AR domain
- Normalized database creation (FDP-93) establishing infrastructure for consolidated data platform
- Data Mart extraction support (FDP-96) enabling automated data provisioning workflows

Concerns

ATTENTION

Escalations: 0

Client Sentiment: Neutral

- **CONCERN:** Schedule delay of 3-4 weeks due to Fabricut validation sign-off not yet received, blocking progression of normalization workstream
- **CONCERN:** Power BI development blocked pending Data Mart readiness and finalized BI requirements
- **CONCERN:** Expanded project scope versus original plan requires budget alignment and formal approval to proceed
- **CONCERN:** No CSAT survey on record for Fabricut — recommend scheduling baseline measurement this quarter

Account Mining

ATTENTION

Active Threads: 2

- 2 active mining threads (10% of org pipeline): Data Insights groundwork in progress, Power BI reports and Data cleansing pitched but deprioritized pending NetSuite Migration
- Q1 thread stale since 2026-01-08 with pending action item to schedule client call for increase/growth opportunity - no progress for 4+ months
- Q2 thread updated 2026-05-19: Data Insights in discovery phase (not yet pitched), Power BI expansion and Data cleansing opportunities identified but blocked by NetSuite Migration timeline
- No formal SOWs or proposals pending approval; all opportunities in early-stage positioning or deliberately delayed by client priorities
- Critical roadblock: NetSuite Migration serving as gating dependency for Power BI and Data cleansing initiatives - migration timeline unclear

Thread Timelines

Thread	Status	Next Step	Owner	Expected
Growth/Increase Discussion	Stale - no update since Q1	Schedule client call to discuss expansion	Amit	Overdue since 2026-01-08
Data Insights	Discovery - groundwork in progress	Complete groundwork and pitch to client	Amit	TBD

Thread	Status	Next Step	Owner	Expected
Power BI Expansion & Data Cleansing	Pitched but blocked	Clarify NetSuite Migration timeline and re-engage post-migration	Amit	Post NetSuite Migration (date TBD)

P360 Score

ATTENTION

Note: P360 scores update monthly. Showing previous months as historical reference.

- Overall P360 score: 0.7/1.0 (70.0%) — in amber zone, below green threshold of 0.85
- WARNING: P360 file last modified 2026-01-06, does not contain data for current report period (2026-05-18 to 2026-05-22)
- Critical RED dimension: Discipline (Productivity Factor 0.6364) — falls significantly below 0.85 threshold with 0% achievement
- 5 of 8 components green: Technical Soundness, Cost of Scope Variance, Cost of delay, Pitch pipeline (2.0), and CSAT
- 2 Quality components (Coverage and Consistency/QCI) are grey — no data available, 0% weightage
- Budget performance strong: both CSV (0.0) and COD (0.0) meet thresholds with 100% achievement
- Visibility dimension fully green: Pitch pipeline at threshold (2.0) and CSAT above 0.71

Dimension Breakdown

Dimension	Component	Wtg	Score	Achievement	RAG
Competence	Technical Soundness score	0.25	0.25	100%	● GREEN
Discipline	Productivity Factor	0.3	0.0	0%	● RED
Quality	Coverage	0.0	0.0	0%	● GREY
Quality	Consistency(QCI)	0.0	0.0	0%	● GREY
Budget	Cost of Scope Variance (CSV)	0.1	0.1	100%	● GREEN
Budget	Cost of delay (COD)	0.1	0.1	100%	● GREEN
Visibility	Pitch pipeline	0.15	0.15	100%	● GREEN
Visibility	CSAT	0.1	0.1	100%	● GREEN

3-Month Trend

- No 3-month Cal trend data available for productivity, quality, or budget analysis
- Unable to perform month-over-month trend assessment — historical data missing

Feedback / CSAT

ATTENTION

Overall Sentiment: Neutral

- Gabriel requested validation of completeness comparing entire AS400 tables against normalized tables, not just report-level validation
- Gabriel prefers comprehensive data comparison to avoid missing data that might be filtered out in reports

- No formal CSAT survey on record for Fabricut. Recommend scheduling a client satisfaction survey this quarter to establish baseline.