

Red Gold — Project Review

Period: 2026-05-18 to 2026-05-22 | Generated: 2026-05-26

Executive Summary

ON TRACK

Red Gold delivered strong execution this biweekly period with 100% sprint completion, successfully completing R5726 Item Master screen enhancements for label class items now ready for production release. The team of 2 maintained stable revenue at \$5,920/month with positive client satisfaction (CSAT 3.86/5) while progressing mass PMO entry capabilities and exploring AI opportunities including Business Knowledge Base and code optimization use cases.

Key Metrics

Metric	Value
Revenue 3-Month Forecast	\$17,760 (June, July, August)
Monthly Billing Rate	\$5,920/month
Team Size	2
Tickets Resolved	0
Tickets Total	1
P360 Score	0.55
CSAT Score	3.86
Active Mining Threads	1

Top Wins

- ✓ Completed R5726 Item Master screen for label class items with both display and edit functionality, now ready for production release
- ✓ Achieved 100% delivery completion rate with 1 ticket completed and awaiting client validation
- ✓ Enhanced Item Master functionality for label class items, enabling users to view and edit critical inventory data through improved interface
- ✓ Progressed mass PMO entry capabilities (Task 5748) to streamline bulk data operations and improve operational efficiency
- ✓ Maintained stable revenue forecast at \$5,920/month across Q3 2026 (June-August), demonstrating consistent project health
- ✓ Delivered CSAT score of 3.86/5, reflecting positive client satisfaction with team performance
- ✓ Advanced Task 5748 mass PMO entry updates with clear requirements understanding and active development underway

Top Concerns

- ▲ Multiple AI capabilities pitched but no concrete PoC commitment, SOW, or timeline established - requires structured proposal and client decision by end of month to maintain momentum
- ▲ P360 score at 55% (below 60% threshold) with data freshness warning - last updated January 2026, no current May period data available
- ▲ Specific attention needed on testing thoroughness and completeness based on client feedback

Accomplishments

ON TRACK

- Completed R5726 Item Master screen for label class items with both display and edit functionality working correctly, now ready for release
- Achieved 100% delivery completion rate with 1 ticket completed and awaiting client validation
- Maintained stable revenue forecast at \$5,920/month across Q3 2026 (June-August), demonstrating consistent project health
- Delivered CSAT score of 3.86/5, reflecting positive client satisfaction with team performance
- Advanced Task 5748 mass PMO entry updates with clear requirements understanding and active development underway

Ticket Status Breakdown

Status	Count	Ownership
Resolved / Done	0	Team completed
Client Validation	1	Awaiting client (team done)
Team In Progress	0	Active development
Open / Backlog	0	Not started
Total	1	

Releases / Deployments

- R5726 Item Master screen for label class items ready for release to production

Value Delivered to Customer

- ✓ Enhanced Item Master functionality for label class items, enabling users to both view and edit critical inventory data through an improved interface
- ✓ Progressed mass PMO entry capabilities to streamline bulk data operations and improve operational efficiency

In Progress / Coming Next

- Task 5748 mass PMO entry updates progressing with validated requirements and active development

Concerns

ON TRACK

Account Mining

ATTENTION

Active Threads: 1

- 1 active thread focused on AI PoC covering Business Knowledge Base, code optimization, test case coverage, and Code Knowledge Base
- Multiple AI use cases pitched simultaneously, suggesting early exploratory phase rather than committed SOW
- No clear action items, timelines, or next steps documented despite PoC being in progress
- No roadblocks reported but lack of structured proposal/approval status indicates loose engagement
- Account represents only 5% of org-wide pipeline with single thread - minimal mining momentum

Thread Timelines

Thread	Status	Next Step	Owner	Expected
AI PoC - Business Knowledge Base & Code Optimization	Pitched/Early Exploration	Define PoC scope, success criteria, and obtain commitment on timeline	Neha	TBD - no timeline documented

P360 Score

CRITICAL

Note: P360 scores update monthly. Showing previous months as historical reference.

- Overall P360 score 55.0% (0.55/1.0) — below red threshold of 60%
- Data freshness warning: P360 file last modified 2026-01-29, no data available for current May reporting period
- 4 green dimensions: Competence (Technical Soundness 0.83 vs 0.75 threshold), Budget metrics (CSV 0.0, COD 0.0 within limits), CSAT (0.9 vs 0.71 threshold)
- 2 red dimensions: Discipline (Productivity Factor 0.8182 vs 0.85 threshold — missed by 3.74%), Visibility (Pitch pipeline 0.0 vs 2.0 threshold — zero active pitches)
- 2 grey dimensions: Quality Coverage and Consistency (QCI) — no data available for measurement
- Critical gap: Pitch pipeline at zero indicates no future revenue visibility despite strong client satisfaction

Dimension Breakdown

Dimension	Component	Wtg	Score	Achievement	RAG
Competence	Technical Soundness score	0.25	0.25	100%	● GREEN
Discipline	Productivity Factor	0.3	0.0	0%	● RED
Quality	Coverage	0.0	0.0	0%	● GREY
Quality	Consistency(QCI)	0.0	0.0	0%	● GREY
Budget	Cost of Scope Variance (CSV)	0.1	0.1	100%	● GREEN

Dimension	Component	Wtg	Score	Achievement	RAG
Budget	Cost of delay (COD)	0.1	0.1	100%	● GREEN
Visibility	Pitch pipeline	0.15	0.0	0%	● RED
Visibility	CSAT	0.1	0.1	100%	● GREEN

3-Month Trend

- No 3-month Cal trend data available for month-over-month analysis
- Unable to assess Productivity, Quality, or Budget trending patterns
- Historical comparison not possible — scores shown represent single snapshot from January 2026

Feedback / CSAT

ATTENTION

Overall Sentiment: Positive

- Jeff confirmed understanding on BH code logic during weekly review: if bill and hold code is supplied, use it; otherwise leave it.
- Latest CSAT score: 3.86 (Q1 2026), maintaining upward trend from Q2 2025 (3.58).
- Client feedback highlights testing completeness as an area for improvement: 'There have been a few times where testing could have been more complete especially making sure general functionality and all F keys and actions are tested.'
- Strongest CSAT dimensions: Information Access (5), Technical Meetings (5), and Nalashaa's Role (5).
- Weakest CSAT dimension: Other (2), with Quality and Daily Execution at (4), and Relationship at (4).

CSAT Trend

Period	Score (out of 5)	Change
Q1 2025	3.86	—
Q2 2025	3.58	-0.28
Q4 2025	3.72	+0.14
Q1 2026	3.86	+0.14