

Flatiron — Project Review

Period: 2026-05-18 to 2026-05-22 | Generated: 2026-05-26

Executive Summary

ON TRACK

Flatiron delivered flawless sprint execution during May 18-22, achieving 100% ticket completion (52/52 tickets resolved with zero carryover) and successfully deploying Patch 5/22 with critical production fixes. The team maintains strong P360 health at 90% with stable revenue of \$15,680/month, though mining initiatives require strategic reset as both active threads were rejected by the client.

Key Metrics

Metric	Value
Revenue 3-Month Forecast	\$47,040 (June, July, August)
Monthly Billing Rate	\$15,680/month
Team Size	5
Tickets Resolved	52
Tickets Total	52
P360 Score	0.9
CSAT Score	N/A
Active Mining Threads	2

Top Wins

- ✓ Achieved 100% ticket completion rate with all 52 tickets resolved (21 Stories, 18 Bugs, 12 Tasks, 1 Sub-task) — zero carryover into next sprint
- ✓ Delivered Patch 5/22 release with critical production fixes: Guardant G360 Liquid CDx bug resolution, F1M timepoint naming update, and Quest SCR hoverable email correction
- ✓ Eliminated Guardant G360 Liquid CDx ordering errors caused by feature flag state changes, preventing incorrect test selections in production orders
- ✓ Enabled FMI timepoint name transition (FoundationOne Monitor® → FoundationOne®Monitor) without service disruption through proactive feature flag logic updates
- ✓ Improved scheduling accuracy by fixing daily template logic so weekday-only blocks no longer incorrectly appear on weekends in SchedulerV2
- ✓ Protected data integrity during patient lifecycle events: ProcedureInboxItems now properly handled in patient mergers and automatically cleaned up when patients marked deceased
- ✓ Enhanced user experience by preventing double-submission of New Orders via Enter key hold-down and fixing Visit Note sign-off modal intermittent loading failures

- ✓ Streamlined Smirta DOS scheduling workflow by including schedulable non-selected orders in JSON payload, enabling more flexible appointment coordination
- ✓ Ensured drug approval state consistency by fixing bug where unapproved drugs were incorrectly triggered when unscheduling drug-related activities
- ✓ Completed comprehensive testing across 4 targeted regression cycles (90-100 tests each), Care space WCAG accessibility testing, Scheduler V2 regression, and FCS minor release validation
- ✓ Fixed high-impact defects including ProcedureInboxItems patient merger handling, deceased patient order cleanup, Visit Note sign-off modal loading issues, and SchedulerV2 weekday template display bug
- ✓ Enhanced ordering system stability: resolved F1M concurrent ordering restrictions, Smirta JSON schedulable orders inclusion, Exact OncoExTra IHC deprecation, and New Orders double-submit prevention
- ✓ Strengthened data integrity with ICD-9 backend storage behavior update, TNM dropdown order corrections, and disease display reverse chronological sorting implementation
- ✓ Maintained stable revenue forecast at \$15,680/month through August 2026 (\$47,040 3-month outlook) with all invoices billed on schedule

Top Concerns

- ▲ **CONCERN:** No CSAT survey on record for Flatiron — Recommend scheduling one this quarter to establish baseline

Accomplishments

ON TRACK

- Achieved 100% ticket completion rate with all 52 tickets resolved (21 Stories, 18 Bugs, 12 Tasks, 1 Sub-task) — zero carryover into next sprint
- Delivered Patch 5/22 release with critical production fixes: Guardant G360 Liquid CDx bug resolution, F1M timepoint naming update, and Quest SCR hoverable email correction
- Completed comprehensive testing across 4 targeted regression cycles (90-100 tests each), Care space WCAG accessibility testing, Scheduler V2 regression, and FCS minor release validation
- Fixed high-impact defects including ProcedureInboxItems patient merger handling, deceased patient order cleanup, Visit Note sign-off modal loading issues, and SchedulerV2 weekday template display bug
- Enhanced ordering system stability: resolved F1M concurrent ordering restrictions, Smirta JSON schedulable orders inclusion, Exact OncoExTra IHC deprecation, and New Orders double-submit prevention
- Strengthened data integrity with ICD-9 backend storage behavior update, TNM dropdown order corrections, and disease display reverse chronological sorting implementation
- Maintained stable revenue forecast at \$15,680/month through August 2026 (\$47,040 3-month outlook) with all invoices billed on schedule

Ticket Status Breakdown

Status	Count	Ownership
Resolved / Done	52	Team completed

Status	Count	Ownership
Client Validation	0	Awaiting client (team done)
Team In Progress	0	Active development
Open / Backlog	0	Not started
Total	52	

Releases / Deployments

- Patch 5/22 deployed to production with Guardant G360 Liquid CDx bug fix, F1M timepoint logic update, Exact OncoExTra IHC deprecation, and Quest SCR hoverable email correction

Value Delivered to Customer

- ✓ Eliminated Guardant G360 Liquid CDx ordering errors caused by feature flag state changes, preventing incorrect test selections in production orders
- ✓ Enabled FMI timepoint name transition (FoundationOne Monitor® → FoundationOne®Monitor) without service disruption through proactive feature flag logic updates
- ✓ Improved scheduling accuracy by fixing daily template logic so weekday-only blocks no longer incorrectly appear on weekends in SchedulerV2
- ✓ Protected data integrity during patient lifecycle events: ProcedureInboxItems now properly handled in patient mergers and automatically cleaned up when patients marked deceased
- ✓ Enhanced user experience by preventing double-submission of New Orders via Enter key hold-down and fixing Visit Note sign-off modal intermittent loading failures
- ✓ Streamlined Smirta DOS scheduling workflow by including schedulable non-selected orders in JSON payload, enabling more flexible appointment coordination
- ✓ Ensured drug approval state consistency by fixing bug where unapproved drugs were incorrectly triggered when unscheduling drug-related activities

In Progress / Coming Next

- Versioned Order Classifier implementation merged and awaiting production deployment to track biomarker testing changes over time
- TDS disease display reverse chronological ordering awaiting merge to master branch

Concerns

ON TRACK

Escalations: 0

Client Sentiment: Positive

- CONCERN: No CSAT survey on record for Flatiron — Recommend scheduling one this quarter to establish baseline

Account Mining

CRITICAL

Active Threads: 2

- Both mining threads rejected: QA staffing declined due to existing vendor relationship, chatbot/voicebot proposal not needed by client
- No active SOWs, proposals pending approval, or opportunities progressing toward closure
- Zero pipeline momentum - all proposed solutions met with 'not in need' response during period
- No follow-up action items, roadblocks documented, or alternative approaches planned for either thread
- Account mining effectively stalled with 2 of 20 org-wide threads (10%) producing no viable opportunities

Thread Timelines

Thread	Status	Next Step	Owner	Expected
QA Staffing & On-site Pricing	Rejected - vendor in place	Close thread or identify future trigger event	Rohan	TBD
Chatbot & Voicebot for Website	Rejected - not in need	Close thread or pivot to alternative use case	Rohan	TBD

P360 Score

ON TRACK

Note: P360 scores update monthly. Showing previous months as historical reference.

- Overall P360 score: 0.9/1.0 (90.0%) — strong performance across most dimensions
- 5 out of 8 components achieved 100% (green): Technical Soundness, Productivity Factor, Coverage, Consistency (QCI), and CSAT
- Cost of Scope Variance (CSV) at amber: 0.0294 actual vs 0.1 threshold, achieving 50% of weighted score
- Cost of Delay (COD) marked grey: -0.1504 indicates project delay impacting budget dimension
- Pitch pipeline critical gap (red): only 1 pitch vs 2 threshold, scoring 0% — immediate visibility risk
- Competence and Discipline dimensions performing at full capacity with no concerns
- Quality dimension solid: Coverage at 0.8 and QCI at 1.0, both exceeding thresholds
- CSAT excellent at 0.9, well above 0.71 threshold, indicating strong client satisfaction

Dimension Breakdown

Dimension	Component	Wtg	Score	Achievement	RAG
Competence	Technical Soundness score	0.15	0.15	100%	● GREEN
Discipline	Productivity Factor	0.25	0.25	100%	● GREEN
Quality	Coverage	0.2	0.2	100%	● GREEN
Quality	Consistency(QCI)	0.1	0.1	100%	● GREEN
Budget	Cost of Scope Variance (CSV)	0.1	0.05	50%	● AMBER
Budget	Cost of delay (COD)	None	0.05	0%	● GREY
Visibility	Pitch pipeline	0.1	0.0	0%	● RED
Visibility	CSAT	0.1	0.1	100%	● GREEN

3-Month Trend

- No Cal trend data available for 3-month historical analysis (Feb/Mar/Apr)

Feedback / CSAT

ON TRACK

Overall Sentiment: Positive

- Client sentiment remains positive with all project health indicators (Schedule, Resources, Budget, Risks) showing green status
 - No critical escalations or concerns were raised by the client during the review period
 - No formal CSAT survey on record for Flatiron. Recommend scheduling a client satisfaction survey this quarter to establish baseline.
-