

Select Medical — Project Review

Period: 2026-05-18 to 2026-05-22 | Generated: 2026-05-26

Executive Summary

ATTENTION

Select Medical delivered strong sprint execution with 9 production enhancements deployed across Revenue Usage, Contract Management, and AR workflows, while advancing 3 high-priority items to QA testing. Client expressed concern about task completion times spanning multiple months due to shifting priorities and requirements churn; team implementing sprint discipline improvements to focus on fewer items per sprint and reduce rework. Mining activity remains underdeveloped with two threads requiring immediate AM intervention, and P360 scoring continues at zero with no performance data captured.

Key Metrics

Metric	Value
Revenue 3-Month Forecast	\$16,800 (June, July, August)
Monthly Billing Rate	\$5,600/month
Team Size	2
Tickets Resolved	2
Tickets Total	7
P360 Score	None
CSAT Score	N/A
Active Mining Threads	2

Top Wins

- ✓ Revenue Usage Report CPT code changes for REHAB/LTAC and location changes deployed to production
- ✓ Contract Listing Report enhanced with payor/plan details for REHAB line of business improving contract visibility
- ✓ FC 5SN Report filter issue resolved with all patients now displaying correct amounts for Medicare site-neutral review
- ✓ Cash Receipt processing upgraded to handle multiple check numbers with delimiter support for LTAC and REHAB
- ✓ PROCSUM2 Report enhanced with download options deployed for easier data extraction and analysis
- ✓ 100% Contractual Report updated with REHAB changes and spool flex configuration released to production
- ✓ Check number changes production deployment completed

- ✓ Completed development and moved 3 high-priority items to QA testing: AR Collector Code process, CDRNFL2 discharge ordering report, and Accounts with 100% Contractual Report
- ✓ Finalized Tech Spec for Vituity Data File with client approval and advanced development on Medicare FC 5SN log and Medhost Contract Management reporting updates
- ✓ Maintained stable revenue forecast at \$5,600/month through August 2026 with \$16,800 total 3-month pipeline
- ✓ Achieved 2 ticket closures with 3 additional items in active QA/development maintaining sprint velocity on track with mid-cycle progress across all workstreams

Top Concerns

- ▲ CONCERN: Tasks spilling over multiple months due to shifting priorities, unclear requirements, and mid-sprint scope changes causing delays and client perception of prolonged delivery — Being addressed: Team agreed to assign fewer items per sprint and improve requirement documentation to reduce rework
- ▲ CONCERN: 100% Contractual Report development blocked due to unresolved authority issue
- ▲ CONCERN: No CSAT survey on record for Select Medical; recommend scheduling baseline survey this quarter to measure client satisfaction
- ▲ CONCERN: Select Medical mining activity is underdeveloped with one stale thread (90+ days) and one early-stage pitch lacking demonstration or follow-through — requires immediate AM intervention to advance both opportunities
- ▲ CONCERN: P360 scorecard shows zero performance capture with no dimensional or Cal trend data recorded

Accomplishments

ON TRACK

- Delivered 9 production enhancements across Revenue Usage, Contract Management, and AR workflows — including CPT code changes for REHAB/LTAC, payor/plan details in Contract Listing, and multiple check number handling with delimiters
- Completed development and moved 3 high-priority items to QA testing (AR Collector Code process, CDRNFL2 discharge ordering report, and Accounts with 100% Contractual Report)
- Finalized Tech Spec for Vituity Data File with client approval and advanced development on Medicare FC 5SN log and Medhost Contract Management reporting updates
- Maintained stable revenue forecast at \$5,600/month through August 2026 (\$16,800 total 3-month pipeline)
- Achieved 2 ticket closures with 3 additional items in active QA/development — sprint velocity on track with mid-cycle progress across all workstreams

Ticket Status Breakdown

Status	Count	Ownership
Resolved / Done	2	Team completed
Client Validation	0	Awaiting client (team done)
Team In Progress	3	Active development

Status	Count	Ownership
Open / Backlog	2	Not started
Total	7	

Releases / Deployments

- Revenue Usage Report - CPT code changes for REHAB/LTAC and location changes deployed to production
- 100% Contractual Report - REHAB changes and spool flex setup released
- FC 5SN Report - Filter fix deployed, resolving patient display and amount accuracy issues
- Cash Receipt - Multiple check number handling with delimiter released for LTAC and REHAB
- PROCSUM2 Report - Download options deployed to production
- Check number changes - Production deployment completed

Value Delivered to Customer

- ✓ Revenue Usage Report now accurately reflects CPT code and location changes for REHAB/LTAC financial reporting
- ✓ Contract Listing Report enhanced with payor/plan details for REHAB line of business, improving contract visibility
- ✓ FC 5SN Report filter issue resolved — all patients now display with correct amounts for Medicare site-neutral review
- ✓ Cash Receipt processing upgraded to handle multiple check numbers with delimiter support for LTAC and REHAB
- ✓ PROCSUM2 Report enhanced with download options for easier data extraction and analysis
- ✓ 100% Contractual Report updated with REHAB changes and spool flex configuration for operational efficiency

In Progress / Coming Next

- AR Collector Code update in QA testing — adds collector codes for hospitals not yet open
- CDRNFL2 Report in QA — will display discharges in date order regardless of financial class
- Accounts with 100% Contractual Report in QA testing for REHAB enhancements
- Medhost Contract Management reporting update underway — matching Payor/Plan by reading INSPLAN file
- Medicare FC 5SN log development completed, unit testing in progress for site-neutral case review
- Vituity Data File development completed, unit testing underway following approved Tech Spec

Concerns

ATTENTION

Escalations: 0

Client Sentiment: Mixed

- **CONCERN:** Tasks spilling over multiple months due to shifting priorities, unclear requirements, and mid-sprint scope changes causing delays and client perception of prolonged delivery — Being addressed: Team agreed to assign fewer items per sprint and improve requirement documentation to reduce rework
- **CONCERN:** 100% Contractual Report development blocked due to unresolved authority issue
- **CONCERN:** No CSAT survey on record for Select Medical; recommend scheduling baseline survey this quarter to measure client satisfaction

Account Mining

ATTENTION

Active Threads: 2

- **Thread 1 (BA Opportunity):** Stale activity — last updated 2026-02-23, 3 months ago. Rate negotiation pending (10% increase to 6160). Ticket analysis presentation to Amit/PMO/AM still outstanding.
- **Thread 2 (AI Voice Agent):** Pitched but not demonstrated yet (last updated 2026-05-19). No defined action items, timelines, or next steps documented.
- Both threads lack clear SOW/proposal status and closure timelines. No engineering involvement flagged despite AI Voice Agent technical requirements.
- Rate negotiation on Thread 1 may be blocking SOW progression — requires Kiran's approval on revised pricing.

Thread Timelines

Thread	Status	Next Step	Owner	Expected
BA Opportunity Expansion	Stalled - awaiting rate approval and ticket analysis presentation	Present 6-month ticket analysis to Amit/PMO/AM; finalize rate revision with Kiran	Rohan	Unknown - last activity 2026-02-23
AI Voice Agent	Early stage - pitched only, no demo scheduled	Schedule product demonstration and define POC scope	Rohan	Unknown - no timeline set

P360 Score

CRITICAL

Note: P360 scores update monthly. Showing previous months as historical reference.

- Overall P360 score: 0% (0.0/1.0) — critical underperformance
- No dimension data available for any historical month
- No Cal trend data (Productivity/Quality/Budget) available for analysis
- Complete absence of performance metrics prevents meaningful assessment

3-Month Trend

- No Cal trend data available for the 3-month period

Feedback / CSAT

ATTENTION

Overall Sentiment: Mixed

- Client (Meghan) expressed concern that tasks are taking too long and appearing to span multiple months
 - Requested focus on fewer items per sprint so they get completed more quickly
 - Prefers not to assign items that won't be actively worked on to avoid the appearance of prolonged timelines
 - Wants new work pulled in only after current items are completed, rather than carrying work over month after month
 - Client is actively trying to identify barriers causing task delays and extended delivery cycles
 - No formal CSAT survey on record for Select Medical. Recommend scheduling a client satisfaction survey this quarter to establish baseline.
-